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Proposed Schedule Adjustments to the Midpoint Assessment Timeline 
Line Midpoint Assessment Deliverable Previous Schedule PSC-Approved Revised 

Schedule 
Notes 

1 Draft Phase III WIP Planning Target Development  

 Final calibration of Phase 6 Watershed Model and 
Phase 6 Water Quality Sediment Transport Model  

 Re-running of geo-isolation scenarios 

 Re-running of key scenarios, including No Action 
and E3 

 Determine Bay’s assimilative capacity  

 Calculation of draft planning targets 
 

August 1 – September 30, 
2017 

September 1, 2017 – 
November 30, 2017 

 

2 Final quantification of Conowingo Infill and Climate Change  

 Running the PSC’s Conowingo options through the 
final calibrated Phase 6 suite of models 

 Running additional climate change scenarios to 
further flesh out estimates of certainty through the 
final calibrated Phase 6 suite of models 
 

August 1 – September 30, 
2017 

November 20, 2017 – 
December 1, 2017 

 

3 Joint WQGIT and Modeling Workgroup 2-day Meeting N/A December 4-5, 2017  Final recommendations to the PSC on 
draft planning targets, final Phase 6 
modeling tools, and how to account 
for growth, Conowingo, and climate 
change in the Phase III WIPs  
 

 PSC 2-day retreat  

 Approval of the Phase 6 Modeling Tools  

 Final policy decisions on Conowingo, climate 
change and accounting for growth 

 Approval of draft Phase III WIP Planning Targets for 
distribution to other partners and stakeholders 

 

September 2017 and Late 
October 2017 

December 19-20, 2017 Decisions: Approval of Phase 6 
Modeling tools, accounting for 
growth, Conowingo and climate 
change in the Phase III WIPs, and 
release of draft Phase III WIP planning 
targets  
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Line Midpoint Assessment Deliverable Previous Schedule PSC-Approved Revised 
Schedule 

Notes 

 Release of Draft Phase III WIP Planning Targets 
 

December 22, 2017 December 21, 2017 Planning targets a ready for release a 
day early, based on the December 19-
20 PSC decision  
 

 Partnership’s Review of Phase III WIP Planning Targets 
 

December 22, 2017 – April 
20, 2018 

December 21, 2017 – May 
11, 2018  

The PSC added three additional weeks 
to the 4-month review period during 
their December 19-20 retreat 
 

 PSC meeting to resolve remaining questions and issues on 
the draft Phase III planning targets, climate change, and 
Conowingo 
 

N/A Mid-February 2018 Additional supporting information was 
requested by the PSC on the planning 
targets, climate change, and 
Conowingo 
 

 EPA releases final Phase III WIP expectations document  Early January 2018 Late February 2018 Reflects final policy decisions from the 
December and mid-February PSC 
meeting on the Phase III planning 
targets, Conowingo, and climate 
change 
 

 Jurisdictions submit 2018-2019 milestones and final 2016-
2017 milestones report  
 

January 2018 January 15, 2018 No changes are recommended at this 
time. Jurisdictions are encouraged to 
solicit input from their local partners 
on milestone commitments in the 
September – October timeframe  
 

 Jurisdictions have opportunity to update milestone 
commitments based on EPA feedback and 2017 Progress 
results  
 

January 15, 2018 – March 
2018 

January 15, 2018 – March 
2018 

 Any proposed adjustments to the draft Phase III WIP 
Planning Targets  

March 16, 2018 April 13, 2018 Final requests for planning target 
adjustments should be submitted to 
the WQGIT Chair and Coordinator by 
no later than April 13, 2018 
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Line Midpoint Assessment Deliverable Previous Schedule PSC-Approved Revised 
Schedule 

Notes 

 PSC Meeting  

 Approval of final Phase III WIP Planning Targets  
 

Late April 2018 Mid-May 2018 Allows for the Partnership’s review of 
the draft Phase III WIP planning 
targets  
 

 Release of Final Phase III WIP Planning Targets 
 

May 7, 2018 May 25, 2018 Jurisdictions are encouraged to 
engage their local partners in the 
development of local planning goals, if 
not before 
 

12 EPA completes assessment of “60% by 2017 goal” using 
the Phase 5.3.2 suite of modeling tools  
 

Spring 2018 March/April 2018 
 

Jurisdictions’ progress data due 
December 1, 2017 

13 Jurisdictions work with local partners to develop local 
planning goals  
 

April – June 2018 Throughout 2018 Timing may vary across the 
jurisdictions  

14 Draft Phase III WIPs posted on jurisdictions’ websites for 
partner and public stakeholder review 
 

February 8, 2019 March 1, 2019 Still maintains 9 months between final 
Phase III WIP planning targets and 
deadline for draft Phase III WIPs 
 

15 Partners and public stakeholders’ feedback on draft Phase 
III WIPs due to jurisdictions 
 

April 5, 2019 April 26, 2019 Still allows for a 2-month Partnership 
review of draft Phase III WIPs  

16 Final Phase III WIPs posted on jurisdictions’ websites 
 

June 7, 2019 June 28, 2019 Still follows Partnership 
recommendation to allow one year 
between when final Phase III WIP 
planning targets are released and 
when final Phase III WIPs are complete 
 

 


